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DATE:

EPA Region 5 Records Ctr.

MADERINLA

304874
United States Environmental Protection Agency
Pollution Report

HEADING

January 9, 1997

SUBJECT: Pollution Report for the Dayton Electroplate Site, Dayton,

FROM:

TO:

Montgomery County, Ohio.

m““mgc U.S. EPA, Region V ERB,

Cincinnati, OH. .. . . . ittt ittt (ERU/REGV)
E. Watkins, USEPA, OSWER, Wash. DC................ (VIA LAN)
R. Karl, Chief, ERB, Chicago, IL......cucvuuuu.... (VIA LAN)
J. El-Zein, Chief, RS-1, Chicago, IL.............. (VIA LAN)
A. Lilly, ESS, Chicago, IL.......uuuurrmnnnnnnnnn. (VIA LAN)
G. Narsete, Ofc Pub Affairs, Chicago, IL.......... (VIR ZAN”
J. DeLeon, USEPA, ORC, Chicago, IL......c.ieuvue.... (VIA LAN)
E. Rothschild, Ohio EPA, Dayton, OH............ (5132856249)
C. Morton, Ohio EPA, DERR, Columbus, OH........ (6146443750)
K. Clouse, Ohio EPA, DERR, Columbus. OH........ (6146443750T
D. Hall, City of Dayton, Env.Mang., Dayton,OH. . (5132282333)
A. Steele, Dayton Fire Dept., Dayton OH........ (5134434519)
N. Zebrowski, Cty Dayton, Code enf., Dayton,OH. (5134434294)

POLREP NO. 1 (Initial)
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BACKGROUND

Site No: A562

Response Authority: CERCLA

NPL Status None

Start Date: January 3, 1997
Completion Date: TBD

Latitude: 39'46.724" North
Longitude: 84'9.762" West
CERCLA Incident Category: Removal

SITE INFORMATION

Background:

Dayton Electroplate (DE) operated a 60,000 square foot plating
facility from 1984 until April 1996. Electroplating
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operations 1included nickel, chrome, zinc, and clear coatings.
Investigations by Ohio EPA in 1995 revealed uncharacterized
and unlabeled cyanide waste drums. Dayton Electroplate filed
for bankruptcy on April 12, 1996 and ceased operations.

On September 12, 1996, Ohio EPA requested assistance from
U.S. EPA Region V ERB to conduct an emergency removal action
at the abandoned Dayton Electroplate site due to acid and
cyanide wastesgs remaining on-site. On August 28, 1996, Ohio
EPA inspected the abandoned facility and observed acid wvapor
collecting near the ceiling of plating area #1.

On October 11, 1996, U.S. EPA 0SC Steve Renninger and START
conducted a site investigation at the abandoned DE site and
noted the presence of approximately 110 full to partially full
plating vats and tanks containing spent electroplating
solutions totaling approximately 105,000 gallons. The wastes
were observed in four plating lines in two buildings on-site.
Plating vat waste contained highly concentrated solutions of
cyanide (53,000 ppm), chromium, zinc, nickel, and chromic acid
(pH<1). Additionally, approximately 250 drums were observed
throughout the facility containing plating wastes, oxidizers,
corrosives, and flammables.

Site Location/Description

The DE site is located at 1030 Valley Street, Montgomery
County, Ohio. The DE site is located in an industrial/
residential area within the northeast area of Dayton, Ohio.
The DE site occupies approx. 4 acres bordered by Valley Street
and State Route 4. The DE site includes two site buildings
covering 60,000 square feet and four separate plating lines.

RESPONSE INFORMATION
Current. Situation:
On December 31, 1996, Dayton Police Dept. documented

trespassing and vandalism to the perimeter fence, building
doors and plating areas leaving unrestricted site access.

On January, 2, 1997, U.S. EPA issued a Unilateral Order
requiring the site owner to initiate site stabilization and
removal activities at the site.
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B. Actions Taken:

L] January 3, 1997 - U.S. EPA mobilized ERCS Smith Environmental

to the DE site to initiate 24 hour security due to site

vandalism. U.S. EPA and OEPA observe vandalism to plating

areas.

° January 6-8, 1997 - Site support zone established in DE
parking lot with mobilization of decontamination,

office trailers. Site security continues.

haz-cat, aad

L January 9, 1997 - Support zone and decon area completed.
Sample crew mobilized to initiate inventory, sampling, haz-cat
of wastes. Site security continues.

C. Next Steps:

L Continue site security.

L] Initiate inventory and sampling of wastestreams on
January 9-16, 1997.

L Initiate haz-cat of samples and establish wastestreams on
January 20-24, 1997.

D. Key Issues:

. Abandoned acid and cyanide wastes remain on-site in 4 large
plating lines.

V. COST INFORMATION

] Estimated costs as of January 9, 1997:

Budget Cost to Date Remaining

Smith Environmental 50,000 6,000 44,000

START 20,000 3,500 16,500

EFA Direct 39,600 2,000 37,600

Tctal 109,600 11,500 98,100



